
 
 

Muscoy Team Conference Call Notes 
22 January 2007 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Dave Solomona/SBMWD 
 Tim Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2 

 
 Russell Smith/SBMWD 

Contract Issues 

� URS will send out the draft 12-Month Report no later than 30 January.  The cover letter will 
provide a due date for comments in order to remain on schedule. 

� URS will review and send back to Kim by end of week, the draft letter in response to the City 
letter of December 21, 2006, that requested consolidation of the Muscoy and Newmark Plans. 

Construction/Validation/Performance (Kit Veldman) 

� There were no sampling activities last week. This week they will begin pulling the PDBs. 
� URS has received Final Validated Data through November. 
� URS is incorporating the comments in the Draft Final Cost and Performance Report. 
� URS received the comments from the City on the Six-Month Report and is incorporating 

those. 
� URS is awaiting comments from the City on the Draft RA Report. 
� Mark said they are still making modifications on the Well Sites Report. 
� URS and Secor are coordinating for the data on the dewatering issue. 

General Discussion 

� No discussion. 

Next Conference Call 

Monday, 29 January 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The 
minutes contained herein will stand if not corrected within ten (10) days of this writing. 
 


